November 12-17, 2006

December 15, 2006

February 2, 2007

March 15, 2007

March 27-29, 2007
April 13,2007

May 11, 2007

May 25, 2007

July 21, 2007

August 31, 2007

September 4-6, 2007

FY 2007 NCSP Schedule

CSSG and NCSP Task Managers discuss potential
new and significantly changed tasks with the
NCSP Manager at meetings held in conjunction
with ANS Winter meeting in Albuquerque, NM.

Formal written proposals for ALL FY 2008 tasks
due to NCSP Manager

NCSP Manager provides list of FY-2008 proposed
tasks and CSSG Tasking to prioritize them

CSSG provides initial rack-up of tasks prioritized
according to technical merit and need

NCSP Review of prioritized tasks at Oak Ridge.
NCSP Manager publishes final approved task list.

NCSP Task Managers provide updated sections
of the Five-Year Plan to the NCSP Manager

NCSP Manager publishes first draft of new five-
year plan ahead of Summer ANS Meeting

Final five-year plan enters approval process

NCSP Manager publishes final 2007 approved
five-year plan

CSSG and NCSP Task Managers review and
finalize FY 2008 NCSP task execution plans in
meetings with NCSP Manager in Las Vegas, NV.



